



ORIC Department

Objective 2K22

Action Plan

S. No.	Activities	Jan 22	Feb 22	Mar 22	Apr 22	May 22	Jun 22	Jul 22	Aug 22	Sep 22	Oct 22	Nov 22	Dec 22
1	Requirement Analysis	Planned	Planned										
2	System Design			Planned	Planned								
3	Implementation					Planned	Planned	Planned					
4	Testing								Planned	Planned			
5	Deployment										Planned		
6	Data Entry of Past data										Planned	Planned	
7	Maintenance and Update										Planned	Planned	Planned
8	Final delivery											Planned	Planned

 Planned
 Actual