

ORIC Department
Objective 2023

Action Plan

S No.	Activities	Jan 23	Feb 23	Mar 23	Apr 23	May 23	Jun 23	Jul 23	Aug 23	Sep 23	Oct 23	Nov 23	Dec 23
1	Requirement Analysis	Planned	Planned										
		Actual	Actual										
2	System Design			Planned	Planned								
				Actual	Actual								
3	Implementation					Planned	Planned						
						Actual	Actual						
4	Testing							Planned	Planned				
								Actual	Actual				
5	Deployment									Planned	Planned		
										Actual	Actual		
6	Data Entry of Past Data										Planned		
											Actual		
7	Maintenance and Update											Planned	
												Actual	
8	Final Delivery												Planned
													Actual

 **Planned**
 **Actual**